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1.0 EXECUTIVE SUMMARY 

1.1 The Purpose of the Plan 

This Asset Management Plan (AM Plan) details information about infrastructure assets with actions required to 
provide an agreed level of service in the most cost-effective manner while outlining associated risks.   The plan 
defines the services to be provided, how the services are provided and what funds are required to provide over 
the 2022-2032 period. The AM Plan will link to a Long-Term Financial Plan which is also reflects the 10-year 
planning period. 

1.2 Asset Description 

This plan covers the following infrastructure assets. 

The Council asset network comprises: 

◼ Sealed Road Pavements 

◼ Sealed Road Surfaces 

◼ Unsealed Road Pavements 

◼ Kerbing 

◼ Footpaths 

◼ Buildings 

◼ Land Improvements (including parks and playgrounds) 

◼ Fixed Assets (including equipment, furniture and fittings) 

◼ Plant and Fleet 

◼ Bridges and culverts 

 

The above infrastructure assets have replacement value estimated at $302,107,155 (current at time of 
adoption of report). 

1.3 Levels of Service 

The allocation in the planned budget is sufficient to continue providing existing services at current levels for the 
planning period and to provide renewal at the prescribed intervention level for the 10-year period. 

The main service consequences of the Planned Budget are: 

◼ Fund renewal of road, footpath replacement at a minimum of 90% of projected renewal requirement and 
higher if external funding allows. 

◼ Continue maintenance at similar levels to current. 

◼ Minimisation of new capital works unless significant supporting funding is available. 

◼ The majority of the capital spend is directed to renewal of current assets. 

◼ Upgrades will occur generally for category 3 roads with significant heavy traffic as well as challenging 
terrain and alignment, with a view to improving safety and productivity. 

◼ Upgrades and renewal of buildings will generally occur when external sources of funding are available 
which Council will provide the required contribution. 

1.4 Future Demand 

The factors influencing future demand and the impacts they have on service delivery are created by: 

◼ Steady progression and development of the agricultural industry. 
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◼ Gradual increase in the freight task. 

◼ Demand for larger trucks at speed requiring upgrading of sealed width for safety and productivity with 
desirable seal width being 6.2m minimum. 

◼ Limited urban expansion or subdivision. 

◼ Spasmodic but continuing demand from the timber industry  

◼ Slight population decline over time. 

These demands will be approached using a combination of managing existing assets, upgrading existing assets 
and providing new assets to meet demand. Provision of new assets will be limited and sustaining those existing 
will be the priority. Demand management practices may also include a combination of non-asset solutions, 
insuring against risks and managing failures. 

1.5 Lifecycle Management Plan 

1.5.1 What does it Cost? 

The forecast lifecycle costs necessary to provide the services covered by this AM Plan includes operation, 
maintenance, renewal, acquisition, and disposal of  assets. Although the AM Plan may be prepared for a range 
of time periods, this plan has adopted a Long-Term Financial Planning period of 10 years. Therefore, a summary 
output from the AM Plan is the forecast of 10-year total outlays, with the total expenditure and income for the 
ten-year period totals $23,702,200 estimated on average per year.  The average capital works per annum for 
the ten-year period is $7,813,200. while the corresponding figure allocated for renewal is $6,893,200.  

1.6 Financial Summary 

1.6.1 What we will do 

Estimated available funding for the 10 year period  on average per year for renewal is $6,893,200, as per the 
Long-Term Financial plan or Planned Budget. This is 100% of the cost to sustain the current level of service and 
restricting the level of over intervention assets to a similar level to what is current status, which is at a 
reasonable and sustainable standard.  The renewal costs for sealed road pavements, sealed road surfaces, 
unsealed road pavements, kerbing and footpaths is ascertained from the Moloney Management System survey 
and financial analysis. The confidence level for renewal forecast of these assets is quite reasonable. 

Renewal predictions for other assets have less scientific basis and may be identified specifically in the 
Improvement Plan (see section 8.0). A key initiative of this plan is to improve the data and confidence level for 
renewal forecasting for buildings as well as bridges and culverts. 

The infrastructure reality is that only what is funded in the long-term financial plan can be provided. The 
informed decision making depends on the AM Plan emphasising the consequences of Planned Budgets on the 
service levels provided and risks.  

It is a fact that West Wimmera Shire Council relies heavily on external grants to help fund renewal of its 
comparatively large asset base. These will be monitored closely as will the asset condition and forecast after 
each assessment of the Moloney Management System. 

1.6.2 What we cannot do 

We currently do not allocate enough budget to provide some upgrades which may be deemed as appropriate 
by some members of the community, or to provide all new services being sought. Works and services that 
cannot be provided under present funding levels are: 

◼ Upgrade footpaths or roads if incompatible with Road Hierarchy 

◼ Upgrade road widths until time of renewal unless specific safety priority or external funding provided. 

◼ Undertake new construction or major upgrade to buildings without significant external funding. 

◼ Upgrade timber roads without third party financial assistance. 
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◼ Install new kerb and channelling as renewal the priority unless  

◼ Construction and or maintenance of timber cartage roads without support from timber industry. 

◼ Broad scale widening of 3.6m seals to 6.2m or wider. 

◼ Maintain gravel surface on roads in category 6. 

◼ Take on additional services that may be a cost shifting exercise by State or Federal Government, 
community groups or other organisations. 

 

1.6.3 Managing the Risks 

Our present budget levels are sufficient to continue to manage risks in the medium term. 

The main risk consequences are; 

◼ Large, unprecedented impacts by the timber industry. 

◼ Being impacted by large natural disaster events without support being provided by government for 
rectification of damage. 

◼ Decline of asset base earlier than predicted life span. 

◼ Loss of external funding for road rehabilitation. 

We will endeavour to manage these risks within available funding by: 

◼ Having agreements in place with timber industry stakeholders to rectify damage caused to roads. 

◼ Ensure that photographic evidence is obtained for all paved and sealed roads to satisfy natural disaster 
funding criteria. 

◼ Ensure that the annual reseal program is appropriately funded to protect the large pavement asset under 
the sealed road network. 

◼ Developing capital works programs with emphasis on prioritising higher priority roads. 

◼ Having regular asset life and condition assessments done on major assets (three yearly via the Moloney 
Maintenance Management System). 

◼ Programming maintenance at an appropriate time to minimise overall cost of subsequent works. 

◼ Minimising expenditure on new assets and limiting upgrades with concentration on renewal. 

◼ Continue to lobby for continuation of Roads to Recovery and other external capital funding. 

◼ Ensuring that required renewal allocations are provided during years when financial resources are 
available. 

1.7 Asset Management Planning Practices 

Key assumptions made in this AM Plan are: 

◼ Annual budget allocations for capital works will be made considering the data provided by the Moloney 
Asset Management system for the following assets: 

-Sealed road pavements 

-Reseals 

 -Unsealed Road pavements 

-Kerbing 

-Footpaths 
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◼ AssetAsyst will continue to be utilised for safety defect inspections and maintenance management on 
roads, footpaths and playgrounds. Alternative asset management software will be taken into consideration 
as part of ongoing improvement considerations, if such a system is seen as financially viable and the 
implementation and operation requirements are deemed achievable by a small rural Council. 

◼ Plant and fleet replacement budgets will be consistent as far as is practicable to provide certainty for 
planning practices in the longer term. 

◼ Upgrades and renewal of buildings will occur when external sources of funding are available which Council 
will provide the required contribution. 

◼ A valuation of buildings will be undertaken in 2023 and every three years thereafter. 

◼ Bridges and culverts will have a level 2 bridge inspection undertaken in 2023 and every three years 
thereafter targeting condition, safety and maintenance requirements and valuation. 

Assets requiring renewal are identified from a combination of asset register data, community requests, road 
hierarchy, Road Management Plan inspections and regular cyclical inspections for the various assets. 

◼ The timing of capital renewals is usually based upon on the asset condition recorded in latest survey 
combined with a physical inspection, 

◼ Alternatively, on ground staff, supervisors or community feedback may identify areas requiring 
rectification or renewal. 

The Moloney Asset Management System was used to forecast the renewal lifecycle costs for the majority of 
assets in this AM Plan. 

This AM Plan is based on a high level of confidence with respect to the information provided by the Moloney 
Management System as the same mechanism for performance of the assets has been utilised consistently since 
2003. Less confidence is placed in the data for buildings, parks, reserves and playgrounds however their value is 
drastically smaller than the “roads” portfolio, so this is thought to be of acceptable risk to Council although 
improvements items are programmed within this plan to improve asset management in those areas. 

1.8 Monitoring and Improvement Program 

The next steps resulting from this AM Plan to improve asset management practices are: 

◼ Continue to engage Moloney Asset Management Systems to undertake the 3 yearly asset survey and 
financial modelling 

◼ Development of an asset acquisition policy. 

◼ Development of a Resilience Register which includes the type of threats and hazards and the current and 
future measures that the organisation takes to ensure service delivery resilience. 

◼ Update the Road Hierarchy on an annual basis with a formal review every four years. 

◼ Update AssetAsyst software to cloud based with unlimited licences to improve efficiency of inspection and 
data recording. 

◼ Inclusion of bridges and culvert data onto AssetAsyst 

◼ Development of a ten-year maintenance and operations forecast. 

◼ Development of a ten-year renewal program for buildings. 

◼ Investigate the use of emerging technology, practices, or equipment to maintain or renew assets or 
purchase more efficient equipment. 

◼ Ensure that photographic evidence is obtained for all paved and sealed roads to satisfy natural disaster 
funding criteria. 

◼ Undertake an external valuation of buildings every three years during the 10-year period of this AM plan. 

◼ Place a focus upon the sourcing of additional funding for rehabilitation or replacement of large assets. 
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◼ Undertake condition assessment of drainage network to provide renewal information. 

◼ Undertake external assessment including updating of valuation of bridges and major culverts every three 
years. 

◼ Implement annual formal documented inspection of Council buildings with a view to improving 
maintenance practices and renewal information 

1.8 Asset ‘Control’ and Committees of Management 

This plan includes all building, recreation and open space assets where Council has a ‘control’ of that asset. 
Where ‘control’ is defined as: Council has the controlling interest, the final say, in decision making. 
 
Based on differing arrangements of land ownership and who is the facility manager the matrix below generally 
describes where council has ‘control’ (shown clear). 
 
Land and buildings can be owned by either: 

• Crown 

• Council (i.e., Council holds freehold title to the land) 

• Road Reserve (ownership can be either Crown or Council) 
 
If the Crown appoints Council as the Committee of Management (COM) for crown land, Council inherits the 
responsibility for the management of facilities on that Crown land, and Council then manages the facilities as if 
they were the owner. This includes situations where Council has entered into Agreements with third parties for 
occupation of all or part of these reserves.   

This plan may also address assets where council has an ‘interest’ in the asset which may place council in some 
form of risk exposure or maintenance responsibility. This may result from circumstances due to: 

• Council land occupied by others 

• Facility management and/or maintenance responsibility for buildings on land owned by 

others 

• Some other form of possible exposure to liability 

Similarly, if the Crown appoints a local COM for crown land, the local COM inherits the responsibility for the 
management of facilities on that Crown land, and not Council. 
 
If Council has facilities on Road Reserves, then Council is responsible for the management of these facilities. 

At present Council does not have any committees of management appointed via section 65 of the Local 
Government Act 2020, however the following table gives an outline of who is responsible in the various 
management scenarios that can exist. 

 

 Asset Owner 

Occupier/ 
Land Ownership 

Council Section 65 
Committee 

User Committee Private Individual 
or Single Club or 

Organisation 

Council Council Council appointed 
S65 

Council with 
agreement in 

place 

Council depending 
on lease 

conditions 

Occupier 
depending on 

lease conditions 

Crown Road 
Reserve 

Council Council appointed 
S65 

Council with 
agreement in 

place 

Occupier with 
lease from council 

in place 
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Crown Reserve Council as DELWP 
Committee 

Council as DELWP 
Committee 

Council appointed 
S65 

DELWP 
Committee of 
Management 

Council if 
lease/licence 

holder 

Occupier by 
lease/licence 

Private Council 
depending on 

lease conditions 

Private Owner Private Private 

Private owner 
depending on 

lease conditions 
 

 

 

1.8.1 Assets Not Included in this Plan 

 
 
 
The AMP shall not list assets specifically excluded from the plan; however, they would include: 

• Non-council assets 

• Where Council does not have ‘control’ of the asset 
 
 
 
 

1.8.2 Relationship to Council Plan 2021-2025, Community Vision, Long Term Financial Plan and 
Consultation with the Community 

 
The Shaping West Wimmera consultation process was held during June and July 2021. The consultation was 
undertaken knowing that Community Vision, Council Plan (incorporating the Municipal Public Health and 
Wellbeing Plan) and Long-Term Financial Plan would be developed and adopted within the following 12 month 
period. Council has undertaken an extensive engagement process. Council convened a Community Panel by 
inviting expressions of interest from community members to participate on a citizen Panel to consider the 
Community Vision, Council Plan (incorporating the Municipal Health and Wellbeing Plan) and Long Term 
Financial Plan. The plans below support and feed into this AMP. 
 
Council Plan 2021-2025 
 
The Council Plan 2021-2025 went through the community consultation phase during 2021. The consultation 
was relevant to the develop of this plan and there are clear links. Key themes of the consultation relating to 
assets were: 
-maintaining and improving the road network was important to the community 
-the condition of roads was seen as variable 
-attractive and viable town centres are a community focus 
-upgrade of community facilities is required 
-recreational facilities need to be improved 
 
The following Initiatives from the Council Plan 2021-2025 are directly related to this Asset Management Plan. 
 
1.1.1 Review and improve Council's Asset Management System to manage Council buildings and facilities in 

accordance with legislative requirements. 
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1.1.2  Actively support Committees of Management in management of community facilities. 

1.1.3  Ensure key infrastructure (Roads & Buildings) is maintained and renewed as required to support our 

economy, community use and involvement. 

1.3.1       Review and improve Council's Asset Management System to manage Council buildings and facilities in                   
accordance with legislative requirements. 
1.3.2       Actively support Committees of Management in management of community facilities.  
1.3.2       Ensure key infrastructure (Roads & Buildings) is maintained and renewed as required to support our 
economy, community use and involvement. 
1.3.3       Actively assist community groups in applying for funding to upgrade sport and recreation community 
infrastructure in line with the Municipal Sport and Recreation Strategy. 
1.3.4      Continue to extend Council’s footpath network in towns and seek funding to develop and extend trails 
in accordance with Recreational Trails Strategy. 
1,4,1      Partner with key stakeholders to complete a study of current and future childcare requirements across 
the shire and define Council's role in the planning, service development and facility provision requirements. 
1.4.7      Secure ongoing, flexible, rural appropriate funding to support Maternal and Child Health and other 
Early Years initiatives. 
1.5.1      Through membership of the Wimmera Regional Library Corporation continue to provide Library 
services which are relevant and contemporary. 
2.4.1      Seek funding and partnership opportunities to implement streetscape plans for Edenhope and Kaniva. 
2.4.2      Continue to maintain and expand footpaths and shared paths in town centres. 
2.4.5      Complete streetscape master plans for Harrow, Apsley, Serviceton, Dergholm and Goroke.  
2.4.6      Actively work to improve the appearance of main streets and town entrances across the shire. 
2.5.1      Review the Road Management Plan (RMP) within 12 months of the Council election. 
2.5.2      Continue the programmed maintenance of the sealed and unsealed road network in accordance with 
the RMP and Moloney Report. 
2.5.3       Implement the Annual Capital Works program in line with RMP and road network reporting               
requirements. 
2.5.4       Implement Asset Management System to monitor and plan road and asset maintenance and renewal. 
2.5.5       Advocate for additional external funding for roads and bridges. 
2.5.7       Seek funding to upgrade local roads throughout the shire to support freight routes, heavy vehicles, 
and high traffic volumes 
2.6.4      Advocate for the improvement of roads to meet requirements for road trains. 
3.1.7      Advocate to relevant stakeholders to maintain safe infrastructure (i.e., Roads, Furniture, Signage) on 
public land for recreation (lakes, parks, and natural environments). 
4.1.1 Prepare and implement a 10 Year Financial Plan. 
4.1.2 Prepare and implement long term Asset Plan.  
4.1.3 Provide quarterly financial reports tracking Council performance including Annual Plan performance 
measures and Capital Works Program. 
4.1.5 Maximise income from alternative sources. 
 
Community Vision 
 
To prepare the Community Vision, Council undertook a deliberative engagement process. The learnings of 
these deliberations have provided the following information which is relevant to the AMP. 
 
Two key deliverables of the Community Vision were: 
-improving the road network 
-public and community transport 
 
The vision also received the following feedback from the community: 
-the condition of our roads is variable, and in some locations very poor. Our roads should enable the safe and 
efficient transport of goods and people. 
-our community infrastructure needs to be improved so we can attract visitors and better support our 
community. 
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“Future directions” identified during the consultation and listed in the Community Vision include: 
-safe and sustainable road network supporting businesses, community and visitors. 
-attractive and viable town centres. 
-taking advantage of our strengths in farming, business and tourism to generate employment and share our 
prosperity. 
-sport and recreation facilities that encourage participation in physical activity and add to community life. 
 
 
Long Term Financial Plan 
 
The purpose of the Financial Plan is to; 
-Aid in decision-making for West Wimmera Shire Council’s approach to delivering infrastructure and services to 
the community in a financially sustainable manner.  
-Establish a framework for the next 10 years to plan for the achievement of the goals and objectives outlined in 
the Council Plan.  
-To assess and plan for the financial sustainability of Council into the future. 
 
The LTFP objectives include: 
-To ensure Council maintains a sound financial position whilst meeting the service needs of the community 
now and into the future.  
-To enable adequate investment in capital works and meet the asset renewal requirements of Council's 
infrastructure as outlined in asset management planning.  
-To meet the financial requirements of the goals, objectives and initiatives outlined in the Council Plan. 
 
The data contained in the LTFP is utilised in this AMP. 
 
 
Further consultation of Council’s Asset Management Plan. 
 
This plan, in its draft form will be advertised for public comment by resolution at a Council meeting. Council 
after considering any public submissions will make any necessary changes that the Council sees as necessary or 
appropriate before final adoption of the AMP. 
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Introduction 

1.9 Background 

 
This AM Plan communicates the requirements for the sustainable delivery of services through management of 
assets, compliance with regulatory requirements, and required funding to provide the appropriate levels of 
service over the planning period. 

The AM Plan is to be read with other West Wimmera Shire Council policy documents as per the following: 

◼ Asset Management Policy 

◼ Asset Management Strategy 

◼ Long Term Financial Plan 

◼ 2021-2025 Council Plan 

The infrastructure assets covered by this AM Plan include roads, footpaths, kerbing, drainage, land 
improvements, bridges, culverts, fixed assets and buildings. For a detailed summary of the assets covered in this 
AM Plan refer to Table in Section 5.  

The infrastructure assets included in this plan have a total replacement value of  $302,107,155 as current 
during the 2021/2022 financial year. 

 
Key stakeholders in the preparation and implementation of this AM Plan are shown in Table 2.1. 
 

Table 2.1:  Key Stakeholders in the AM Plan 

Key Stakeholder Role in Asset Management Plan 

West Wimmera Shire Council 

◼ Represent needs of community/shareholders, 

◼ Allocate resources to meet planning objectives in providing 
services while managing risks, 

◼ Ensure service sustainable. 

Director Infrastructure, 
Development and Works 

Provision of structure and final approval of plan before submission to 
Council 

Manager Infrastructure, 
Development and Works 

Guidance in development of AMP and reviewing of such plan. 

Assets GIS Coordinator 
Combining data and information from various asset management 
and financial sources to develop the AMP 

Director Corporate and Community 
Services 

Oversee that plan aligns with corporate policies 

Chief Financial Officer Development of Long-Term Financial Plan 

 

 

1.10 Goals and Objectives of Asset Ownership 

Our goal for managing infrastructure assets is to meet the defined level of service (as amended from time to 
time) in the most cost effective manner for present and future consumers, while providing enough budget to 
allow renewal of assets to at a sustainable rate.  The key elements of infrastructure asset management are: 
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◼ Providing a defined level of service and monitoring performance, 

◼ Managing the impact of growth through demand management and infrastructure investment, 

◼ Taking a lifecycle approach to developing cost-effective management strategies for the long-term that 
meet the defined level of service, 

◼ Identifying, assessing and appropriately controlling risks, and  

◼ Linking to a Long-Term Financial Plan to ensure required expenditure can be allocated over the period of 
the plan. 

Key elements of the planning framework are 

◼ Levels of service – specifies the services and levels of service to be provided, 

◼ Risk Management, 

◼ Future demand – how this will impact on future service delivery and how this is to be met, 

◼ Lifecycle management – how to manage its existing and future assets to provide defined levels of service, 

◼ Financial summary – what funds are required to provide the defined services, 

◼ Asset management practices – how we manage provision of the services, 

◼ Monitoring – how the plan will be monitored to ensure objectives are met, 

◼ Asset management improvement plan – how we increase asset management maturity. 

Other references to the benefits, fundamentals principles and objectives of asset management are: 

◼ International Infrastructure Management Manual 2015 1 

◼ ISO 550002 

 

 

 

 

 

 

 
1 Based on IPWEA 2015 IIMM, Sec 2.1.3, p 2| 13 
2 ISO 55000 Overview, principles and terminology 



  
 
 
 

 
 
 

13 

 

2.0 LEVELS OF SERVICE 

2.1 Customer Research and Expectations 

This AM Plan is prepared to facilitate consultation prior to adoption of levels of service by the West Wimmera 
Shire Council.  Future revisions of the AM Plan will incorporate customer consultation on service levels  in 
accordance with Council’s Community Engagement Policy. This will assist the West Wimmera Shire Council and 
stakeholders in matching the level of service required, service risks and consequences with the customer’s 
ability and willingness to pay for the service. 

Table 3.4 summarises the results from the annual Customer Satisfaction Survey. Results from 2020 and 2021 
are provided. 

2.2 Strategic and Corporate Goals 

This AM Plan is prepared under the direction of the West Wimmera Shire Council vision, mission, goals and 
objectives. 

Our vision is: 

Our West Wimmera community is healthy, thriving, diverse, harmonious, prosperous and self-sustaining, with 
regional and global connectivity. 

Strategic goals have been set by the West Wimmera Shire Council. The relevant goals and objectives and how 
these are addressed in this AM Plan are summarised in Table 3.2. 

Table 3.2:  Goals and how these are addressed in this Plan 

Goal Objective 
How Goal and Objectives are addressed in the AM 

Plan 

Goal 1. 
 Livable and Healthy 

Community. 

The plan provides the data to fund satisfactory 
renewal of assets is undertaken  

 
 
 
  

Goal 2. 
Diverse and Prosperous 

Economy. 

Enable the Council to scope and provide the capital 
funds required to sustain the Council and community 

infrastructure.  

Goal 4. Good Governance. 
New and upgrade of assets will sometimes be 

required as well as renewal so provision and planning 
take into account the content of this plan.  

2.3 Legislative Requirements 

There are many legislative requirements relating to the management of assets.  Legislative requirements that 
impact the delivery of the asset services are outlined in Table 3.3. 

Table 3.3:  Legislative Requirements 

Legislation Requirement 

Local Government Act 2020 Section 92 Asset Plan requirements 

Local Government Act 2020  Financial Plan 

Road Management Act 2004 Requirements for Road Management Plan 
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Road Management (General) 
Regulations 2016 

Review of Road Management Plan 

Transport Act 1983 Transport Requirements 

Local Government Act 2020 Community Engagement Requirements 

Local Government Act 1989 Provision of appropriate services 

 

2.4 Customer Satisfaction and levels of service 

Service levels are defined in three ways, customer satisfaction scores, customer levels of service and technical 
levels of service. 

West Wimmera Council participates in the Annual Customer Satisfaction Survey. This helps the Council to 
identify: 

◼ what aspects of the service are important to the customer, 

◼ whether the community see value in what is currently provided and 

◼ the likely trend over time based on the current budget provision 

Table 3.4:  Community Satisfaction Survey Results 

 
 

Customer Values 
Customer Satisfaction 

Score (2020 survey) 
Customer Satisfaction Score 

(2021 survey) 
Average for small rural 

Councils 2021 

Overall performance 
of Council 

63 60 60 

Appearance of public 
places 

78 78 75 

Waste Management 69 71 68 

Local Streets and 
footpaths 

68 66 58 

Sealed Local Roads 55 54 53 

Slashing and weed 
control on roads 

57 53 49 

Unsealed Roads 50 46 44 

 

2.5 Customer Levels of Service 

The Customer Levels of Service are considered in terms of: 

Condition How good is the service? What is the condition or quality of the service? 

Function Is it suitable for its intended purpose? Is it the right service? 

Capacity/Use Is the service over or under used? Do we need more or less of these assets? 

It is Council’s intention to specify levels of service for each asset category via individual asset management 
plans. This will be an improvement action nominated within this AMP. 

Currently the Council relies upon the Annual Community Satisfaction Survey as well as direct consultation with 
the community by Councilors’ and staff for feedback from the community. 

The number of customer requests from the Civica Customer Request Management Module are also monitored. 
The results for the 2020/21 financial year are: 
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Urban Road Maintenance 23 

Sealed Road maintenance 34 

Sealed Road Emergency 28 

Rural Unsealed Road Maintenance 82 

Building Maintenance 2 

Footpath Maintenance 22 

2.6 Technical Levels of Service 

Technical Levels of Service – To deliver the customer values, and impact the achieved Customer Levels of 
Service, are operational or technical measures of performance. These technical measures relate to the 
activities and allocation of resources to best achieve the desired customer outcomes and demonstrate 
effective performance.  

Technical service measures are linked to the activities and annual budgets covering: 

◼ Acquisition or upgrade – the activities to provide a higher level of service (e.g., widening a road, sealing an 
unsealed road, replacing a pipeline with a larger size) or a new service that did not exist previously (e.g., a 
new library). 

◼ Operation – the regular activities to provide services  

◼ Maintenance – the activities necessary to retain an asset as near as practicable to an appropriate service 
condition. Maintenance activities enable an asset to provide service for its planned life (e.g., road patching, 
unsealed road grading, building and structure repairs), 

◼ Renewal – the activities that return the service capability of an asset up to that which it had originally 
provided (e.g., road resurfacing and pavement reconstruction, pipeline replacement and building 
component replacement), 

Service and asset managers plan, implement and control technical service levels to influence the service 
outcomes.3  

Table 3.6 shows the activities expected to be provided under the current 10 year Planned Budget allocation, 
and the Forecast activity requirements being recommended in this AM Plan. 

Table 3.6: Technical Levels of Service 

Lifecycle 
Activity 

Purpose of 
Activity 

Activity Measure 
Current 

Performance* 
Recommended 
Performance ** 

TECHNICAL LEVELS OF SERVICE 

Acquisition or 
upgrade 

Road widening Upgrade of seal 
width 

Where safety and/or 
traffic increase 
triggers upgrade with 
finance available. 

Upgrade to 6.2m seal. 

 Upgrade to 
gravel from 
unsealed surface 

Change in 
hierarchy or use 
of road. 

Earth formation Gravel pavement of 
100mm depth. 

 Footpaths 
 

Extension of, 
upgrade or new 
footpath 

Council recognises the 
importance of 
footpaths within 

Continue to commit to 
improving connectivity 
and standard of 

 
3 IPWEA, 2015, IIMM, p 2|28. 
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Lifecycle 
Activity 

Purpose of 
Activity 

Activity Measure 
Current 

Performance* 
Recommended 
Performance ** 

townships. Currently 
endeavor to provide 
capital allocation each 
year for new or 
upgraded path as 
financial constraints 
allow. 

footpaths within available 
resources. 

 Kerb and channel  Focus is on 
replacement of 
kerbing nearing 
intervention level 

New kerbing may be built 
in to an urban 
construction or upgrade 
project or where specific 
drainage benefits result. 

 New building or 
upgrade/renovat
ion. 

As specified Where safety or 
service level change 
occurs. 

To standard approved by 
Council. External funding 
sought on most 
occasions. 

 Upgrade to seal 
from gravel 
surface 

Change in 
hierarchy or use 
of road. 

Unsealed but paved 
surface. 

Seal to appropriate 
width with approval by 
Council. 

Operation 
and 
maintenance 

Sealed Roads Potholes >400mm diameter 
and 75mm deep 

Rectify within one month 

  Edge breaks 5m long and >300mm 
wide 
 

Rectify within three 
months 

 Unsealed Roads Potholes >500mm diameter 
and 75mm deep 

Rectify within two 
months 

  Corrugations >100mm deep over 
50m 

Rectify within two 
months 

  Depression, 
wheel rut, 
shoving, scouring 
>150mm deep 
over 1.2m 
traverse or 3m 
longitudinal 

>150mm deep over 
1.2m traverse or 3m 
longitudinal 

Rectify within two 
months 

 All roads Dead animals On road or trafficable 
portion of shoulder 

Rectify within 72hours 

  Fallen 
trees/limbs in 
traffic lane 

If presenting a danger 
to traffic 

Rectify within 72hours 

  Guideposts 2 in a row missing on 
outside of curve or 
more than 20% 
missing at critical 
location 

Rectify within 2 months 

  Ponding of water >200mm deep in 
trafficable area 

Rectify within 72hours 
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Lifecycle 
Activity 

Purpose of 
Activity 

Activity Measure 
Current 

Performance* 
Recommended 
Performance ** 

  Other 
obstructions, 
materials or spills 

If presenting a danger 
and in trafficable lane 

Rectify within 72hours 

  Culverts Blocked with water 
over road or showing 
structural distortion 

Rectify within 2 months 

  Vegetation Trees, shrubs, or grass 
obscuring regulatory 
or warning signs 

Rectify within 3 months 

  Line marking Not visible at critical 
location 

Rectify within 2 months 

  Safety barrier Detached or damaged 
making substantially 
ineffective 

Rectify within 2 months 

  Depression, 
wheel rut, 
shoving, scouring  

>150mm deep over 
1.2m traverse or 3m 
longitudinal 

Rectify within 2 months 

  Edge drop off 100mm deep Rectify within two 
months 

  Warning or 
regulatory signs 

Faded or illegible Rectify within two 
months 

     

     

Renewal Gravel Road 
resheeting 

Gravel pavement Resheeting required 
when condition 
reaches intervention 
level 5. Specific site 
inspection during wet 
weather will override 
a condition level as 
safety or special 
traffic requirements 
may take precedence. 

Typically apply gravel 
resheet layer of 100mm 
thickness. Heavy traffic or 
specific site conditions 
may prompt a thicker 
layer, while in some 
instances a layer of less 
than 100mm may be 
deemed satisfactory. For 
example, where 
reasonable depth of 
pavement is in place, but 
quality is poor, a 50mm 
layer of higher quality 
material may be utilised. 

 Sealed Roads Pavement Rehabilitation and 
overlay if condition 
reaches intervention 
level of 7.0 (6.9 for 
link and collector 
roads) however early 
intervention at 6.0 
preferred if financial 
resources allow. 

Rip and recompact 
existing, apply gravel 
overlay minimum 
100mm. 

 Sealed Road 
Shoulders 

Gravel shoulder Resheeting required 
when condition 

Apply gravel resheet layer 
100mm thick or as 
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Lifecycle 
Activity 

Purpose of 
Activity 

Activity Measure 
Current 

Performance* 
Recommended 
Performance ** 

reaches intervention 
level of 5. Specific site 
inspection may be 
required to ascertain 
specific onsite 
conditions and safety 
requirements and 
may take precedence 
to condition rating. 

otherwise deemed 
appropriate when site 
conditions are 
considered. 

 Sealed surface Bitumen chip 
seal 

Reseal required when 
condition reaches 
intervention level of 
condition rating 7.0 
(6.5 for link and 
collector roads). 

Apply 7, 10 or 14mm 
reseal 

 Kerb and channel Concrete Replacement if 
condition level 
reaches intervention 
level of 7.5. 

Replace with appropriate 
standard kerb profile. 

 Footpaths Concrete or 
pavers 

Replacement required 
if condition reaches 
intervention level of 
6.0. 

Reconstruct with 
minimum 100mm 
reinforced concrete  

Disposal If assets are no 
longer required 
or their cost 
cannot be 
justified. 

Applies to the 
following assets: 
-roads 
-footpaths 
-buildings 
-land and land 
improvements 
-Parks and open 
space 
-plant and 
equipment 
-bridges 
-drainage 

Assets identified by 
responsible officers 
with report to Council 
and decision by 
Council 

Disposal in accordance 
with Council’s Asset 
Disposal Policy 

Note: Renewal projects may be modified to include improvement. Safety concerns, a focus to reduce ongoing 
maintenance costs, an endeavor to cater for more efficient freight transport and external funding are 
facilitators that may prompt a section of asset with a condition rating less than the intervention, being 
rehabilitated and widened as part of an improvement project. 

It is important to monitor the service levels regularly as circumstances can and do change. Current 
performance is based on existing resource provision and work efficiencies.  It is acknowledged changing 
circumstances such as technology and customer priorities will change over time.  
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3.0 FUTURE DEMAND 

3.1 Demand Drivers 

Drivers affecting demand include things such as population change, regulations, changes in demographics, 
seasonal factors, vehicle ownership rates, consumer preferences and expectations, technological changes, 
economic factors, agricultural practices, environmental awareness, etc. 

3.2 Demand Forecasts 

The present position and projections for demand drivers that may impact future service delivery and use of 
assets have been identified and documented. 

3.3 Demand Impact and Demand Management Plan 

The impact of demand drivers that may affect future service delivery and use of assets are shown in Table 4.3. 

Demand for new services will be managed through a combination of managing existing assets, upgrading of 
existing assets and providing new assets to meet demand and demand management.  Demand management 
practices can include non-asset solutions, insuring against risks and managing failures.  

Opportunities identified to date for demand management are shown in Table 4.3.  Further opportunities will be 
developed in future revisions of this AM Plan. 

Table 4.3:  Demand Management Plan 

Demand driver Current position Projection Impact on services Demand Management Plan 

Population Declining at gradual 
rate 

Continuati
on of 
gradual 
decline  

Little if any change as 
minimum service 
levels often apply 
anyway 

Continue to monitor to see if 
service level can be reduced or 
assets can be disposed of. 

Greater freight 
task with 
increasing 

number and 
size of trucks 

Increasing safety 
requirement to widen 
narrow sealed roads 

Trend to 
continue 

Greater demand for 
better quality freight 
routes 

Reconstruct priority roads to 
upgraded standard including 
greater width at renewal time 
while seeking external funding 
support. 

Securing of 
employment 
and retention 
for professional 
staff 

Ongoing difficulties. No change Greater degree of 
difficulty in provision 
of some services and 
probable increase in 
unit cost. 

Upskilling of local employees 
and utilisation of shared 
services if available. Utilisation 
of remote work by 
professionals. 

Aging 
population 

 Percentage of aged 
has increased 

Continued 
increase 
likely 

Greater demand for 
aged care and general 
care services 

Lobby for increased support 
for aged care from State and 
Federal Government. 

Production of 
grain and hay 

Increasing with 
acreage and 
efficiencies 

Efficiency 
will drive 
further 
production 
increase 

Impact on integrity of 
roads and perception 
of decreased safety. 

Reconstruct priority roads to 
upgraded standard including 
greater width at renewal time 
while seeking external funding 
support. 

Timber 
production 

Spasmodic but 
substantial transport 
of timber product in 
southern portion of 
shire 

Trend will 
continue. 

Can have significant 
deterioration on 
specific local roads 
over a relatively short 
haulage period. 

Having agreements in place 
with timber industry 
stakeholders to rectify 
damage caused to roads or 
upgrade prior to 
commencement. Also, 
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discussions and agreement on 
most appropriate haulage 
route important. 

Gravel supply Decline in availability 
and quality of local 
sources 

Trend to 
continue 

Increased unit costs 
as material from 
further afield is 
sourced. 

External gravel sources have 
been imported in recent years 
and unit rates for renewal and 
upgrade have been adjusted. 
Stabilisation of local material 
with addition of product to 
increase its performance can 
be undertaken where cost 
effective. 

Freight Increase in number of 
axles allows more 
freight per trip 

Trend to 
continue 
with 
longer, 
larger 
vehicles 
becoming 
more 
common. 

Impact on integrity of 
roads and perception 
of decreased safety. 

Reconstruct priority roads to 
upgraded standard including 
width at renewal time, while 
seeking external funding. 

Age of assets Major assets 
including roads, 
drainage and 
footpaths increasing 
in age. 

Trend to 
continue in 
medium 
term. 

Predicted to be an 
increasing renewal 
demand over time. 

Obtain regular condition 
assessments at least every 
three years and examine 
modelling to see if additional 
budgets are required to reach 
renewal requirement. 

Early failure of 
some assets 

Not uncommon for 
sections of road and 
other assets. 

Trend to 
continue 

Predicted to be an 
increasing renewal 
demand over time. 

Obtain regular condition 
assessments at least every 
three years and examine 
modelling to see if additional 
budgets are required to reach 
renewal requirement. 

     

3.4 Asset Programs to meet Demand 

The new assets required to meet demand may be acquired, donated or constructed.  Additional assets are 
discussed in Section 5.4.  

Acquiring new assets will commit the West Wimmera Shire to ongoing operations, maintenance and renewal 
costs for the period that the service provided from the assets is required.  These future costs are identified and 
considered in developing forecasts of future operations, maintenance and renewal costs for inclusion in the 
long-term financial plan. 

3.5 Climate Change Adaptation 

The impacts of climate change may have a significant impact on the assets we manage and the services they 
provide. In the context of the Asset Management Planning process climate change can be considered as both a 
future demand and a risk. 
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How climate change impacts on assets will vary depending on the location and the type of services provided, as 
will the way in which we respond and manage those impacts.4 

As a minimum we consider how to manage our existing assets given potential climate change impacts for our 
region. 

Risk and opportunities identified to date are shown in Table 4.5.1 

Table 4.5.1 Managing the Impact of Climate Change on Assets and Services 

Climate Change 
Description 

Projected Change 
Potential Impact on Assets 

and Services 
Management 

    

Flash flooding Increased 
frequency and 
intensity of 
storms. 

Damage to assets Where assets are severely 
damaged after storm event, 
take opportunity to 
reconstruct to more 
resilient standard. 
Additional maintenance or 
cleaning may be required. 

Drought Increased 
frequency and 
severity  

Less water sources for 
roadworks increasing cost 
and decreasing 
effectiveness. More 
maintenance may be 
required. 

Maintain and upgrade 
current bores and construct 
additional bores. Lobby for 
extension of pipelines into 
WWSC. Increase unit rates 
for maintenance and 
construction. 

Impact on works staff Greater difficulty 
maintaining 
productivity and 
efficiency in 
summer months 
due to high 
temperatures 

Reduction in amount or 
quality of maintenance. 

Provide more mechanised 
equipment with less 
reliance for personnel on 
the ground. Greater capital 
allocation potentially 
required in plant 
replacement. 

Fire risk Harsher and 
longer fire season. 

Damage to assets or unable 
to access certain areas 
during high-risk times to 
perform works. 

Undertake works in 
sensitive fire risk areas 
outside of the fire season 
where practicable. 

Storm Intensity More extreme 
weather events. 

Inundation of buildings. Improve stormwater system 
is maintained. Upgrade may 
be required. 

 
Additionally, the way in which we construct new assets should recognise that there is opportunity to build in 
resilience to climate change impacts. Building resilience can have the following benefits: 

◼ Assets will withstand the impacts of climate change. 

◼ Services can be sustained; and 

◼ Assets that can endure may potentially lower the lifecycle cost and reduce their carbon footprint 

Table 4.5.2 summarises some asset climate change resilience opportunities. 

 
4 IPWEA Practice Note 12.1 Climate Change Impacts on the Useful Life of Infrastructure 
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Table 4.5.2 Building Asset Resilience to Climate Change 

New Asset Description 
Climate Change impact on 

these assets? 
Build Resilience in New Works 

Bridges and culverts Greater capacity required Design additional capacity where required at 
renewal or after damage from a natural disaster. 

Floodways Potential for more damage 
during events. 

More resilient design at renewal or after damage 
during storm or flood event. 

Buildings Fire damage risk Upgrade design standards. 

 Increased energy use. Additional insulation and design focus on energy 
sustainability. Install solar panels or improve 
insulation. 

 Increased demand for 
water and restriction on 
supply. 

Installation of water tanks and dual supply 
considered for all new developments, 
renovations, and renewals. Water sensitive 
design utilised for new works. 

 Greater demand for power 
and hence increases to 
operational costs. 

Solar hot water and photo voltaic panels 
considered for all new developments, 
renovations and renewals. 

Plant May be a need to purchase 
plant with less reliance on 
labour where personnel 
are exposed to extreme 
weather. 

Utilisation of Jet patcher or similar equipment for 
bitumen maintenance to be considered. 

Unsealed roads Greater maintenance and 
renewal requirement if 
greater occurrence of 
extreme weather. 

Use of better-quality materials or utilising 
stabilisation additives to enhance longevity. 

Sealed roads Greater drainage 
requirements. 

Design additional drainage capacity at renewal. 

 
The impact of climate change on assets is a new and complex discussion and further opportunities will be 
developed in future revisions of this AM Plan. 
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4.0 LIFECYCLE MANAGEMENT PLAN 

The lifecycle management plan details how the West Wimmera Shire Council plans to manage and operate the 
assets at the agreed levels of service (Refer to Section 3) while managing life cycle costs. 

4.1 Background Data 

4.1.1 Physical parameters 

The assets covered by this AM Plan are shown in Table 5.1.1. 

-Fixed Assets  

-Buildings 

-Land Improvements 

-Bridges and culverts 

-Footpath 

-Kerbing 

-Sealed Pavements 

-Unsealed pavements 

-Sealed Surface 

-Plant 

-Fleet 

Table 5.1.1:  Assets covered by this Plan 

Asset Category Description Replacement Value 

Fixed Assets (Furniture and 
equipment) 

Various equipment, furniture and 
fittings. 

$1,596,666 

Buildings Various Council owned or 
controlled buildings. 

$34,724,911 

Land Improvements Playgrounds, bores, streetscape, 
transfer stations, amenities 

$4,424,825 

Bridges and culverts Bridges and major culverts $5,661,248 

Footpath 
 

36,908m2 $4,247,641 

Kerbing 48,108m $7,471,906 

Sealed Pavements 4,822754 m2 $175,533,922 

Unsealed pavements 6,309,469 m2 $38,080,625 

Sealed Surface 4,032,002 m2 $21,222,024 

Plant     Heavy plant and equipment                      $8,543,155 

Fleet                Sedans, SUVs                        $600,232 

TOTAL  $302,107,155 
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All figure values are shown in current day dollars and current at the time of adoption of this plan. (Figures will 
change as an assessment is undertaken annually with adjusted figures adopted). 

Age Profile. 

Asset lives have been adopted for the following assets: 

Footpaths  49.9yrs 

Kerbing   66.5yrs 

Sealed Pavements 79.6yrs 

Unsealed Pavements 20.4yrs 

Sealed Surfaces  16.8yrs 

 

Road and footpath assets make up 82% by valuation of the total asset portfolio of West Wimmera Council. As 
such the asset life and original construction dates and current condition are very important factors which 
determine the renewal requirements into the future. A peak in construction of road assets occurred in the 
1960’s which indicates a lot of renewal may be required in the next 20 years. 

West Wimmera Council uses the Moloney Asset Management System to financially model the renewal 
requirements based on current condition and utilising a degradation curve. The software provides a 
recommended renewal funding profile that will deliver the cost to maintain assets at a certain condition. 

 

4.1.2 Asset capacity and performance 

Assets are generally provided to meet design standards where these are available. However, there is 
insufficient resources to address all known deficiencies.  Locations where deficiencies in service performance 
are known are detailed in Table 5.1.2. 

Table 5.1.2:  Known Service Performance Deficiencies 

Location Service Deficiency 

Unsealed roads with sandstone 
gravel surface. 

Pavement may have sufficient depth but be of poor quality, being 
problematic in sustained wet weather and requiring additional 
maintenance which may be beyond resources. Resheeting with higher 
quality alternative material may be solution but subject to budgetary 
restraints as additional cost is incurred. 

Sealed roads with 3.6m width. Ideally should be wider where traffic or safety requirements are a 
trigger, high number of heavy vehicles or where there are horizontal or 
vertical alignment challenges. The priorities for widening for safety or 
heavy vehicle productivity are listed in the Wimmera Southern Mallee 
Transport Strategy. These will be updated as specific conditions or 
situations arise. 

Reconstruction of sealed roads As Councils biggest renewal requirement falls in this sector, external 
funding to supplement this area is required for Council to approach its 
renewal target. Sufficient external funding is currently available however 
if it is reduced or withdrawn Council will be deficient in this area. 

 Knowledge of asset condition of 
drainage assets 

Minimal knowledge of asset condition. Condition assessment required as 
part of improvement plan. 
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4.1.3 Asset condition 

Condition is currently monitored using the Moloney Management System for the footpaths, kerbing, sealed 
pavements, unsealed pavements and sealed surfaces. 

The purpose of condition surveys of the assets is to evaluate the condition and performance of the asset.   
 
Assets are condition rated on a scheduled frequency based on the risk of failure of the asset and the rate of 
deterioration. Each AMP will specify the:  

• Asset 

• Survey name 

• Survey frequency which may vary across the asset hierarchy, 

• The criteria to be evaluated and scored,  

• Responsibility for undertaking the survey, and 

• Dates of any previous surveys completed. 
 
It is important that suitably experienced personnel undertake inspections and surveys to ensure consistency in 
surveys. Induction and training are provided prior to commencing any inspections and surveys. 
 

4.1.4 Condition Rating 

Asset condition is rated on a 0 (good) to 10 (poor) system as per below via the Moloney Asset Management 
System. This rating method is applied to sealed road pavements, sealed road surfaces, unsealed road 
pavements, kerbing and footpaths. 
 

Rating Description 

0 = GOOD New New or an asset recently rehabilitated back to new condition. 

1 Near new Near new no visible signs of deterioration often based upon the 
time since construction rather than observed condition decline. 

2 Excellent Excellent. Very slight condition decline obvious, no longer in new 
condition. 

3 Very good Very good early stages of deterioration minor no serviceability 
problems. 

4 Good Good some obvious deterioration evident slightly impaired 
serviceability. 

5 Fair Fair obvious deterioration some serviceability loss. 

6 Fair to poor Fair to poor. Quite obvious deterioration serviceability would be 
affected and rising maintenance cost. 

7 Poor. Poor severe deterioration serviceability limited high maintenance 
cost  

8 Very poor. Very poor serviceability heavily impacted. Very high maintenance 
cost needed to be rehabilitated. 

9 Extremely poor Extremely poor severe serviceability problems needing 
rehabilitation immediately. Could also be a risk to remain in service 

10 = POOR Failed. Failed no longer serviceable and should not remain in service 
extreme risk  

 

4.1.5 Deterioration Curves 

Deterioration curves provide a plot of the condition of the asset against the age of the asset and are best 
developed from the results of the condition survey. The curve demonstrates the assets performance as it ages. 
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The degradation curves are specific for sealed pavements, sealed surfaces, unsealed pavements, kerbs and 
footpaths can be viewed in the 2020 Moloney Asset Management System report. 

4.1.6 Asset Useful Lives & Intervention Level & Basis for Adopting Useful Lives  

Useful Life: The period over which a depreciable asset is expected to be used. 
 
Intervention Level: The Intervention Level is that point in time the assets are at the end of their useful life. Ie 
the condition of the asset no longer meets the agreed level of service and requires renewal or replacement. 
 
The deterioration graph may be used to estimate the Useful Life of the asset. Based on Council’s adopted 
condition intervention level the corresponding age will be the Useful Life. 
 
Intervention levels should be derived from current levels of service. 
 
The AMP will detail the Intervention Level and Useful Life and the basis by which each has been adopted. The 
asset lives are reviewed annually and are detailed in the Valuations Justification Report. 
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4.1.7 Asset Condition 

 

The condition profile of West Wimmera Shire major assets is shown below. (The graphs show the condition 
distribution for the various assets and has a comparison for the last two inspections being in 2018 and 2020) 

                                                  Asset Condition Profile 
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4.2 Asset Hierarchy 

An asset hierarchy provides a framework for structuring data in an information system to assist in collection of 
data, reporting information and making decisions.  The hierarchy includes the asset class and component used 
for asset planning and financial reporting, and service level hierarchy is used for service planning and delivery.  

In determining both the standard of road construction and maintenance, as well as the road design standard, it 
is useful to have in place a hierarchy for the major asset being roads. Standards of road construction and 
maintenance can then be assigned to the various hierarchy categories. Also, frequencies of inspection as 
detailed in the Road Management Plan are specific to the hierarchy. 

Hierarchies exist for roads, kerbing and footpaths. 

Road Hierarchy 

Council has developed the following road hierarchy system for its road network: 

• Highways – State Highways managed by Department of Transport. 

• Arterial Roads – Declared arterial roads managed by Department of Transport. 

• Link Roads – category 3  

• Collector Roads – category 4  

• Access-Dwelling Roads – category 5A  

• Access-Property Roads – category 5B 

• Minor Roads – category 6A  

• Minor Roads (not maintained) – category 6B 

 

Link Roads; Category 3 

Provide a link between highways, main roads, suburbs, or access to major tourist facilities, industrial centres, 
commercial areas and housing areas. Definition: A link road between townships and major rural communities 
and the arterial road network. Generally have traffic volumes in excess of 60 vehicles per day. Provide major 
access routes for heavy vehicles. These are sealed roads.  

 

Collector Roads; Category 4 

Provide connection between higher class roads, or access to major public facilities, smaller commercial centres, 
minor tourist facilities and industrial centres. Definition: A road that links communities to arterial roads and 
local link roads. These are both sealed and unsealed 

  

Access-Dwelling Roads; Category 5a 

These roads serve as primary all weather access to at least one dwelling. 
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Definition: Serve at least one occupied dwelling and link individual houses to higher classification roads, 
generally have traffic volumes less than 30 vehicles per day. Most of these roads are unsealed with a small 
percentage being sealed. 

 

 

Access-Property Roads; Category 5b. 

These roads serve as all-weather access to rural, commercial, or industrial properties. Definition: Serve as 
access to non-residential properties only and link those non-residential properties to higher classification 
roads, they generally have average traffic volumes of less than 30 vehicles per day and have imported 
pavement material placed upon them. 

 

Minor Roads; Category 6A 

Provide dry weather access to rural, commercial or industrial properties.Definition: Serve as access to non-
residential properties only and link those non-residential properties to higher classification roads, they 
generally have average traffic volumes of less than 10 vehicles per day and generally have no imported 
pavement material placed upon them. 

 

Minor Roads (not maintained); Category 6B 

Category 6B Roads are not proactively maintained by Council. These roads may be on Council’s Road Register. 
They are not constructed roads. 

Definition: Non constructed roads within a road reserve which are not proactively maintained by council. 

 

Footpath Hierarchy 

 

Council has developed the following footpath and kerb and channel hierarchy system. 

High Usage Areas; Category 1: 

• Locations within 100m of commercial areas. 

• Locations within 100m of schools and links to commercial areas. 

• Links between commercial areas, schools and other high use areas which may include recreational 
areas. 

 

Medium Usage Areas; Category 2: 

• All other areas where footpaths are constructed. 
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4.3 Renewal Plan 

Renewal is major capital work which does not significantly alter the original service provided by the asset, but 
restores, rehabilitates, replaces or renews an existing asset to its original service potential.  Work over and 
above restoring an asset to original service potential is considered to be an acquisition or upgrade resulting in 
additional future operations and maintenance costs. 

 

4.4 Renewal/Replacement Plan 

Renewal: Major work which does not increase the assets design capacity but restores, rehabilitates, replaces or 
renews an existing asset to its original capacity. Work over and above restoring an asset to original capacity is 
new works expenditure. 
 
 This section addresses how renewal projects are: 

• Are identified and planned for, 

• The standards which apply, and 

• Establishing the basis for determining future renewal costs. 

4.4.1 Renewal Planning Process  

Council’s process for identifying and undertaking renewal works is shown below: 
 

 

Projects are prioritised into a 
Draft Renewal Works 

Programs 

Draft programs reviewed 
 

  

Close 

RESPONSIBILITY TIMING PROCESS 

Potential renewal projects 
are identified and verified 

Finance advises of available 
capital renewal funding 
based on current LTFP 

COMMENTS 

Various 
mmmmmmanagers

Draft programs are referred 
to Service Manager for 

comment or amendment 
and confirmation 

 

Ongoing 

October 

.  

 

 

From the outcome of condition 
surveys and as required condition 
inspection           

Chief Finance Officer 

Amend as required 

Director IDW 

Executive May 

April 

Managers 

The Final Renewal Works 
Programs are referred to the 

Annual Budget/Long Term 
Financial Plan Process as 

projected cash-flow 
expenditure  

 

June 
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4.4.2 Renewal Capital Works Program 

The Renewal Works Programs are developed from the condition ratings, age or priority rankings. 

4.4.3 Renewal Priority Ranking 

All renewal works programs are developed based on either of the following. 
 
Typically, the methodology may be based on: 

• ‘Sorting’ by a certain number of criteria. E.g., condition then by hierarchy, etc., or 

• ‘Weighting’ where a range of criteria are each scored against pre-set values, allocated a 
relative %. The ranking is determined by the sum of the criteria scores multiplied by the 
weighting %.  

4.4.4 Treatment Options 

Various treatments will be considered for each renewal. Particular attention is given to the possible use of low-
cost treatments and utilisation of existing pavements where practicable. 

4.4.5 Renewal Modelling and Renewal Rates 

To estimate renewal expenditure over the medium- and long-term Council utilises the:  

• Moloney Renewal Modeling Software 
 
 The model requires the following input data: 
 

Input Data Source 

Intervention level Section 5.1.6 

Useful life Section 5.1.1 

Condition rating distribution Asset Register 

Annual renewal expenditure Annual budget/LTFP 

Annual maintenance expenditure Annual budget 

Asset quantity Asset register 

Renewal rates Moloney Management System 

Deterioration graph profile Moloney Management System 
 
 
Within each Asset Group Council, based on its asset hierarchy, determines which assets shall be modelled, 
considering: 

• Differences in performance (asset life) 

• Differences in renewal rates 

• Materiality/total valuation 
 
This AMP shall document the asset sets that are modelled and the basis for the renewal rate used. Typically, for 
budgeting on a year-to-year basis, the renewal rate shall be derived from actual costs incurred by Council in 
previous years with adjustments for inflation and specific parameters of each individual job where required. 
 
 

4.4.5.1 Renewal Demand and the Renewal Gap 

The Moloney Asset Management System model can forecast the Renewal Demand and the Renewal Gap, 
where: 
 
Renewal Demand: The predicted renewal funding required to meet the prescribed standards. 
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Renewal Gap: The shortfall in renewal funding. The difference between the predicted Renewal Demand and 
the actual/available funding. 
 
The model produces graphs including: 

a) The annual renewal demand and gap for the asset group 
b) The annual renewal demand and gap for each asset set within the asset group 
c) The cumulative renewal gap over time 
d) The % of assets that are forecast to exceed the nominated intervention level over time 

 
The renewal gap provides an indicator of the scale of the funding problem.  
 
The Moloney Model is based estimates of the ‘average’ performance of assets and produces a high-level 
forecast of renewal costs. It is useful as a tool for directly creating works programs, but individual assets will 
perform differently into the future. All works programs shall be subject to verification on the ground.  

4.4.5.2 Renewal Funding Solution 

The funding required to address the renewal gap forecast is referred to the Long-Term Financial Plan for 
consideration. Should the available funding be less than the required funding a renewal funding solution must 
be developed. 
 
However, this may not be achievable based on the available funding.  
 
The Model may then be used to test ‘what-if’ scenarios based on changing the funding scenario and predicting 
the percentage of assets than will exceed intervention. The Moloney Management System is utilised as 
detailed in section 5.5.  
 
The manager of the asset shall assess the possible consequences resulting from any underfunding of renewal. 
These consequences may relate to:  

• Risk,  

• Customer satisfaction,  

• Increased maintenance costs. 

• Compounding of the required renewal amount in later years. 
 
 
It is noted that the renewal gap forecasts will only substantially change as a result of a new condition survey. 
 
Assets requiring renewal are identified from one of two approaches in the Lifecycle Model. 

◼ The first method uses Moloney Asset Management System data to project the renewal costs (current 
replacement cost) and renewal timing (acquisition year plus updated useful life to determine the renewal 
year). This applies to the assets Sealed Surfaces, Sealed Road pavements, Unsealed Road Pavements, 
Footpaths and Kerbs. 

◼ The second method uses an alternative approach to estimate the timing and cost of forecast renewal work 
(i.e., condition modelling system, staff judgement, average network renewals, or other). This is applied to 
assets not listed for the first method. Sometimes a combination of the two approaches can be used. 

 

The typical useful lives of assets used to develop projected asset renewal forecasts are shown in Table 5.3.     
The asset lives were last reviewed in 2020.                                                                            
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Table 5.3:  Useful Lives of Assets 

Asset (Sub)Category Useful life 

Footpaths 
49.9yrs 

Kerbing 66.5yrs 

Sealed Pavements 79.6yrs 

Unsealed Pavements 20.4yrs 

Sealed Surfaces  16.8yrs 

 

The estimates for renewals in this AM Plan were based on the Moloney Management System for Sealed 
Surfaces, Sealed Road pavements, Unsealed Road Pavements, Footpaths and Kerbs. 

4.4.6 Renewal ranking criteria 

Asset renewal is typically undertaken to either: 

◼ Ensure the reliability of the existing infrastructure to deliver the service it was constructed to facilitate 
(e.g., replacing a bridge that has a 5-t load limit with a similar capacity bridge), or 

◼ To ensure the infrastructure is of sufficient quality to meet the service requirements (e.g., condition of a 

playground).5 

It is possible to prioritise renewals by identifying assets or asset groups that: 

◼ Have a high consequence of failure, 

◼ Have high use and subsequent impact on users would be significant, 

◼ Have higher than expected operational or maintenance costs, and 

◼ Have potential to reduce life cycle costs by replacement with a modern equivalent asset that would 

provide the equivalent service.6 

 

4.5 Summary of future renewal costs 

Forecast renewal costs are projected to increase over time if the asset stock increases.  The forecast costs 
associated with renewals are shown relative to the proposed renewal budget in the chart below. A detailed 
summary of the forecast renewal costs is shown in Appendix D. 

 
5 IPWEA, 2015, IIMM, Sec 3.4.4, p 3|91. 
6 Based on IPWEA, 2015, IIMM,  Sec 3.4.5, p 3|97. 
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Forecast graph in today’s dollars with no indexation. Formulated October 2020. 

All figure values are shown in current day dollars. 
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4.6 Acquisition Plan  

Acquisition assets are new assets that did not previously exist or function at the required level. They may 
require upgrade or improving an existing asset beyond its existing capacity.  This may be caused by growth, 
demand, social or environmental needs. Upgrade may also occur by an increase in design standard or to 
improve safety. 

The predominant reason for upgrade of assets within West Wimmera Shire would occur to improve safety, 
particularly in the category of sealed roads where the seal width is 3.7m. Having a wider seal has demonstrated 
safety benefits particularly with high traffic or heavy vehicle counts or a combination of the two. Undulating or 
winding road alignments can also prompt upgrade for safety and productivity reasons. 

 Assets may also be donated to the West Wimmera Shire.  West Wimmera Shire would only take on an asset 
that was deemed to be in reasonable condition that was in the community interest, and at acceptable 
immediate and ongoing cost to Council. A policy for the acquisition of assets could be considered for 
development by Council and will be included in the improvement plan. 

4.6.1 Selection criteria 

Proposed acquisition of new assets, and upgrade of existing assets, are identified from various sources such as 
community requests, proposals identified by strategic plans or partnerships with others. Changing standards, 
government or safety requirements could be the trigger for the improvement works. Potential upgrade and 
new works should be reviewed to verify that they are essential to the entities needs. Proposed upgrade and 
new work analysis should also include the development of a preliminary renewal estimate to ensure that the 
services are sustainable over the longer term.  Verified proposals can then be ranked by priority and available 
funds and scheduled in future works programmes.   

Outside of plant, fixed assets and fleet, new assets are only occasionally acquired at WWSC. Plant and fleet 
items are generally replaced at the end of their practical life or at an opportune time to maximise return from 
sale of trade in. 
 
Restricted urban development means that subdivision or new estates are not required, although some 
industrial estate development has been undertaken in the past ten years. There are no current plans for 
industrial development in the next 10 years. 
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New assets in the road area are rare but generally upgrades for safety reasons are undertaken each year and 
are generally achieved at renewal time. External funding in part is often sought for these upgrades. 
 
Upgrade of road assets however is relatively common with widening of narrow sealed roads at renewal time 
quite common particularly for category 3 roads. 
 
For building assets, new or upgraded assets are generally only supported where there is external funding in 
collaboration with a Council contribution. Whole of life costs and alternative solutions such as multi use of 
existing facilities are to be considered and encouraged. 

Summary of future asset acquisition costs 

Forecast acquisition asset costs are summarised / summarized in Figure 5.5.1 and shown relative to the 
proposed acquisition budget. The forecast acquisition capital works program is shown in Appendix A.   

Figure 5.5.1:  Acquisition (Constructed) Summary 

 

New Asset Expenditure    418       467  99         100              102 

 

All figure values are shown in current day dollars. 

Expenditure on new assets and services in the capital works program will be accommodated in the long-term 
financial plan, but only to the extent that there is available funding. 

4.7 Disposal Plan 

Disposal includes any activity associated with the disposal of a decommissioned asset including sale, demolition 
or relocation. Assets identified for possible decommissioning and disposal are shown in Table 5.6. A summary 
of the disposal costs and estimated reductions in annual operations and maintenance of disposing of the assets 
are also outlined in Table 5.6.  Any costs or revenue gained from asset disposals is included in the long-term 
financial plan. 

Disposal of assets will be undertaken in accordance with Council’s “Asset Disposal Policy”. 

Table 5.6:  Assets Identified for Disposal 

Asset 
Reason for 

Disposal 
Timing Disposal Costs 

Operations & 
Maintenance 

Annual Savings 

Roach St, Kaniva, Water 
Tower  

Redundant 
and safety 
concerns 

2021 $50,000 (demolition 
and removal of 

debris) 

$1000 

Charam Hall, Charam  Surplus to 
Council 
needs 

2022              $4000 (legal 
costs) 

$3000 
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5.0 RISK MANAGEMENT PLANNING 

 
The purpose of infrastructure risk management is to document the findings and recommendations resulting 
from the periodic identification, assessment and treatment of risks associated with providing services from 
infrastructure, using the fundamentals of International Standard ISO 31000:2018 Risk management – Principles 
and guidelines.  

Risk Management is defined in ISO 31000:2018 as: ‘coordinated activities to direct and control with regard to 
risk’7. 

An assessment of risks8 associated with service delivery will identify risks that will result in loss or reduction in 
service, personal injury, environmental impacts, a ‘financial shock’, reputational impacts, or other 
consequences.  The risk assessment process identifies credible risks, the likelihood of the risk event occurring, 
and the consequences should the event occur. The risk assessment should also include the development of a 
risk rating, evaluation of the risks and development of a risk treatment plan for those risks that are deemed to 
be non-acceptable. 

 

 

 

5.1 Critical Assets 

Critical assets are defined as those which have a high consequence of failure causing significant loss or 
reduction of service.  Critical assets have been identified and along with their typical failure mode, and the 
impact on service delivery, are summarised in Table 6.1. Failure modes may include physical failure, collapse or 
essential service interruption. 

Table 6.1 Critical Assets 

Critical Asset(s) Failure Mode Impact 

Road network 
Deterioration leading 

to safety concerns and 
lack of productivity. 

Loss of productivity, damage 
to vehicles and safety 

concerns 

Urban drainage system Blockage or collapse 
Water over streets or roads, 
safety issues and inundation 

of property 

Council Offices Fire/explosion 
Customer service 

interruption 

Server/software systems Failure 
Disruption to all services to 

varying degrees 

Bridges and culverts Collapse or blockage 
Large detours, safety 

concerns, productivity loss 

Early Learning Centres Fire/explosion 
Education service 

interruption/relocation of 
services 

   

 
7 ISO 31000:2009, p 2 
8 REPLACE with Reference to the Corporate or Infrastructure Risk Management Plan as the footnote 
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By identifying critical assets and failure modes an organisation can ensure that investigative activities, condition 
inspection programs, maintenance and capital expenditure plans are targeted at critical assets. 

5.2 Risk Assessment 

The risk management process used is shown in Figure 6.2 below. 

It is an analysis and problem-solving technique designed to provide a logical process for the selection of 
treatment plans and management actions to protect the community against unacceptable risks. 

The process is based on the fundamentals of International Standard ISO 31000:2018. 

 

Fig 6.2  Risk Management Process – Abridged 
Source: ISO 31000:2018, Figure 1, p9 

 
The risk assessment process identifies credible risks, the likelihood of the risk event occurring, the 
consequences should the event occur, development of a risk rating, evaluation of the risk and development of 
a risk treatment plan for non-acceptable risks. 

An assessment of risks associated with service delivery will identify risks that will result in loss or reduction in 
service, personal injury, environmental impacts, a ‘financial shock’, reputational impacts, or other 
consequences.   

Critical risks are those assessed with ‘Very High’ (requiring immediate corrective action) and ‘High’ (requiring 
corrective action) risk ratings identified in the Infrastructure Risk Management Plan.  The residual risk and 
treatment costs of implementing the selected treatment plan is shown in Table 6.2.  It is essential that these 
critical risks and costs are reported to management and the Council of West Wimmera Shire. 
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Table 6.2:  Risks and Treatment Plans 
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Asset  
at Risk 

What can 
Happen 

Risk Rating  Risk Treatment 
Plan 

Residual Risk  Treatment 
Costs 

Road network 

Deterioration 
leading to safety 
concerns and 
lack of 
productivity. 

        H Regular 
inspections via 
Road 
Management 
Plan and 
provision of 
renewal 
requirement 
allocation. 

           L As per renewal 
forecast 
requirement via 
Moloney Asset 
Management 
System 

Urban drainage 
system 

Blockage or 
collapse 

        VH Undertake asset 
condition 
assessment 

           H Est. $40,000 

Council Offices Fire/explosion          M                             Develop Business 
Continuity Plan. 
Utilise alternative 
venue and 
remote working. 

           L Ongoing costs 
in operation 
budget 

Server/software 
systems 

Failure          M Develop Business 
Continuity Plan. 

           L Ongoing costs 
in operation 
budget 

Bridges and culverts Collapse or 
blockage 

         VH  Annual 
inspections and 
provision of 
renewal budget 

           H Annual budget 
set in 
accordance 
with immediate 
needs on year-
by-year basis. 

Buildings with 
community usage 
(Early Learning 
Centres) 

Deteriorate to a 
standard not 
acceptable to 
public or able to 
satisfy 
regulations. Fire 

          H Annual 
inspections and 
provision of 
renewal budget. 
Relocate service. 

           M Annual budget 
set in 
accordance 
with immediate 
needs on year-
by-year basis. 
Include in 
business 
continuity plan. 

Plant Plant becomes 
old, 
noncompliant, 
unsafe or have 
high 
maintenance 
and running 
costs. 

         H Ensure plant 
replacement 
budget is 
adequate and 
have a 5-year 
replacement plan 
in place as a 
minimum 

           M Annual budget 
allocation. 

Note *  The residual risk is the risk remaining after the selected risk treatment plan is implemented. 
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5.3 Infrastructure Resilience Approach 

The resilience of our critical infrastructure is vital to the ongoing provision of services to customers. To adapt to 
changing conditions we need to understand our capacity to ‘withstand a given level of stress or demand’, and 
to respond to possible disruptions to ensure continuity of service. 

Resilience is built on aspects such as response and recovery planning, financial capacity, climate change, risk 
assessment and crisis leadership.. 

We do not currently measure our resilience in service delivery. This will be included in future iterations of the 
AM Plan and is included as an Improvement item is this plan. 

 

5.4 Service and Risk Trade-Offs of Additional Assets 

The decisions made in adopting this AM Plan are based on the objective to achieve the optimum benefits from 
the available resources. 

5.4.1 What we cannot do 

There are some operations and maintenance activities and capital projects that are unable to be undertaken 
within the next 10 years.  These include: 

◼ Construction and or maintenance of timber cartage roads without support from timber industry. 

◼ Broad scale widening of 3.7m seals to 6.2m or wider. 

◼ Maintain gravel surface on roads in category 6. 

◼ Upgrade of gravel surface to sealed (unless specific criteria exist and approved by Council). 

5.4.2 Service trade-off 

If there is forecast work (operations, maintenance, renewal, acquisition or disposal) that cannot be undertaken 
due to available resources, then this will result in service consequences for users.  These service consequences 
include: 

◼ Reduction in the amount of upgrade works including widening of narrow seals. 

◼ Reduction in the annual coverage of the reseal program. 

◼ Reduction in available contact time for services. 

◼ Adjustment of renewal rates for all assets. 

◼ Reduction in maintenance frequencies of all category roads. 

◼ Possible amendment of Road Hierarchy or Road Management Plan.  

5.4.3 Risk trade-off 

The operations and maintenance activities and capital projects that cannot be undertaken may sustain or 
create risk consequences.  These risk consequences include: 

◼ A decrease in the overall condition of assets. 

◼ An increase in the forward projection of renewal requirements. 

◼ Impact on the cost and efficiency of freight transportation. 

◼ Community dissatisfaction with level of service provided by Council. 

◼ Increased safety concerns while utilising Council’s assets. 

◼ Reduction in available contact time for services. 
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6.0 FINANCIAL SUMMARY 

The following is the summary of findings from the Moloney Asset Management System after the last asset 
inspection in October 2020. 

 

Other Important Findings 
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6.1 Financial Sustainability and Projections 

 
The following table highlights Council’s current and projected performance across a range of financial 
performance indicators. These indicators provide a useful analysis of Council’s financial position and 
performance and should be interpreted in the context of the organisations objectives. 
 
The financial performance indicators below are those prescribed by Part 3 of Schedule 3 of the Local 
Government (Planning and Reporting) Regulations 2020. 
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6.1.1 Sustainability of service delivery 

The financial performance indicators give an indication of Council’s financial position and its ability to renew its 
assets at the required level and appropriate timing. Some explanation and commentary of the indicators is 
provided below: 

Key Financial Indicators Summary 

Adjusted Underlying Result 

An indicator of the sustainable operating required to enable Council to continue to provide core services and 
meet its objectives. A steady trend predicted over the long term. 

Working Capital 

The proportion of current liabilities represented by current assets. Working capital is slightly in decline due to 
increasing current liabilities (provisions). 

Unrestricted Cash 

This indicator represents unrestricted cash as a percentage of current liabilities. Slight decrease over time 
projected due to slightly increasing current liabilities. 

Loans and Borrowings 

Council does not currently have borrowings, and none are projected in the financial plan. 

Indebtedness 

Non-current liabilities as a percentage of Council’s own-sourced revenue. The trend is slightly increasing over 
time indicating a higher rate of increase in liabilities than that of rate and other internal income. 

Asset Renewal 

An indicator to see if asset renewals and upgrades are in line with annual depreciation. Long term trend is 
slight decline however it is noted that Council is still exceeding the minimum renewal requirements as per the 
Moloney Asset Management Plan. 

Rates Concentration 

Rates concentration is expected to increase slightly over time, predominantly due to no increase in capital 
grants being projected in years 5-10. The trend indicates that Council will become more reliant on rate revenue 
compared to all other revenue sources. 

Rates Effort 

The indicator shows rate revenue as a percentage of Capital Improved Value (CIV) of rateable properties. The 
long-range decline is due to the historic rise in CIV of properties significantly outweighing the increase in 
property rates. 

Expenditure Level 

Expenditure when compared to number of property assessments is increasing over time, noting the number of 
property assessments is projected to remain constant for the life of the Financial Plan. 

Revenue Level 
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Revenue level is projected to increase over time, again noting the number of property assessments is to remain 
constant for the life of the plan 

Asset Renewal Funding Ratio 

It is important to note that Council is exceeding the minimum renewal requirements as projected for the next 
10-year period for the roads, kerbing, footpaths and bridges portfolio which make up 85% of its assets. This will 
be monitored closely particularly after each asset condition review with the next one due in 2023. 

Medium term – 10-year financial planning period 

This AM Plan in conjunction with the LTFP identifies the forecast operations, maintenance and renewal costs 
required to provide an agreed level of service to the community over a 10 year period. This provides input into 
10 year financial and funding plans aimed at providing the required services in a sustainable manner.  

This forecast work can be compared to the proposed budget over the first 10 years of the planning period to 
identify any funding shortfall.   

The forecast renewal costs over the 10 year planning period is $6,895,200 on average per year.   

The forecast total capital works for the ten-year period averages $7,813,200 per year. 

Note, these calculations exclude acquired assets. 

Providing sustainable services from infrastructure requires the management of service levels, risks, forecast 
outlays and financing to achieve a financial indicator of approximately 1.0 for the first years of the AM Plan and 
ideally over the 10 year life of the Long-Term Financial Plan. 

 

6.2 Funding Strategy 

The proposed funding for assets is outlined in the Entity’s budget and Long-Term financial plan. The table 
below is an extract from that plan. 

 

The financial strategy of the entity determines how funding will be provided, whereas the AM Plan 
communicates how and when this will be spent, along with the service and risk consequences. 
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PROJECTED STATEMENT OF CAPITAL WORKS 
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6.3 Valuation Forecasts 

6.3.1 Asset valuations

 

6.4 Key Assumptions Made in Financial Forecasts 

In compiling this AM Plan, it was necessary to make some assumptions. This section details the key 
assumptions made in the development of this AM plan and should provide readers with an understanding of 
the level of confidence in the data behind the financial forecasts. 

Key assumptions made in this AM Plan are: 

◼ Capital grant revenue increase at 1.5% for first 4 years but static for years 5-10. A conservative judgement 
has been made here. 

◼ A 1.5% rate cap for first four years, 2.5% in years 5,6 and 7 and 3% from year 8. 

◼ Operating grants expected to rise by 1.5% each year for first four years and then increase with CPI. 
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◼ Employee costs to increase by 2.1% for first four years, 3.5% in year 5, 3% annual increase thereafter. 

◼ Materials and services costs to increase at 1.5% for first four years and 2.0% thereafter. 

◼ Depreciation to increase by 1.0% each year. 

◼ The number of property assessments will not change much at all. 

◼ Subdivision and industrial development will be minimal. 

◼ Population will generally be static or a slight decline. 

◼ Moloney Management System will be utilised for the assets it is currently servicing for the foreseeable 
future. 

◼ New asset acquisition will be minimal and will often be supported by external income. 

◼ Upgrading of road assets will continue on similar levels to existing while externally sourced funds are 
provided at similar levels to both. 

A table below provides a summary of the escalation factors utilised by Council over the ten-year period. 

 

6.5 Forecast Reliability and Confidence 

Council has a moderate to high confidence level in the reliability of the data provided by the Moloney 
Management System. The same system of inspection and analysis has been utilised six successive times since 
2003 building up an accurate data set and being able to monitor the network over this period. This is utilised 
for the asset’s footpaths, kerb and channel, sealed pavements, unsealed pavements and sealed surface. 
 
The forecast costs, proposed budgets, and valuation projections in this AM Plan for other assets are based on 
the best available data, however there are deficiencies in the data and these are identified and improvements 
nominated in section 8.0. 
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7.0 PLAN IMPROVEMENT AND MONITORING 

7.1 Status of Asset Management Practices9 

7.1.1 Accounting and financial data sources 

This AM Plan utilises accounting and financial data. The source of the data is the Long Term Financial Plan, the 
Moloney Asset Management System, the 2021 Land Register spreadsheet, 2021 2021 Asset Register Buildings 
spreadsheet and 2021 Plant Register and depreciation spreadsheet as provided by WWSC Chief Financial 
Officer. 

7.1.2 Asset management data sources 

This AM Plan also utilises asset management data. The source of the asset data is Moloney Management 
System, AssetAsyst and various spreadsheets.  

7.2 Improvement Plan 

It is important that an entity recognise areas of their AM Plan and planning process that require future 
improvements to ensure effective asset management and informed decision making. The improvement plan 
generated from this AM Plan is shown in Table 8.2. 

Table 8.2:  Improvement Plan 

Task Task Responsibility 
Resources 
Required 

Timeline 

1 Development of an Asset Acquisition Policy Director 
Corporate and 
Community 
Services 

Benchmarking 
with similar 
policies from 
other sources 

2023 

2 Development of a cyclic annual inspection 
regime of buildings utilising AssetAsyst for 
recording of defects and renewal data for 
budgeting purposes 

Assets GIS 
Coordinator 

AssetAsyst 
software upgrade 

2022 

3 Development of a Resilience Register which 
includes the type of threats and hazards and the 
current and future measures that the 
organisation takes to ensure service delivery 
resilience. 

 

Occupational 
Health, Safety 
and Risk 
Coordinator 

Analysis by 
Managers and 
Directors 

2024 

4 Update of the asset management software to 
allow tablet use by additional users enabling 
more efficient inspection, data recording and 
defect signoff. 

Assets GIS 
Coordinator 

Software upgrade 
of current system 

2023 

5 Inclusion of bridges and culverts data on to 
AssetAsyst enabling renewal data to be 
generated. 

Assets GIS 
Coordinator 

Software upgrade 
of current system 

2025 

6 Development of a 10-year maintenance and 
operations forecast. 

Works and 
Finance 
departments 

Judgement on 
future trends for 
maintenance and 
operations. 

2025 

 
9 ISO 55000 Refers to this as the Asset Management System 



  
 
 
 

 
 
 

53 

 

7 Development of a 10-year renewal program for 
buildings 

Director of 
Infrastructure, 
Development and 
Works. 

Annual inspection 
data showing 
costed capital 
renewal tasks and 
urgency. 

2025 

8 Asset condition assessment and valuation of 
underground drainage system. 

Manager 
Infrastructure and 
Engineering 

Camera 
assessment with 
condition rating 

2026 

9 Asset condition assessment and valuation of 
assets with Moloney Asset Management System 

Assets GIS 
Coordinator 

Ensure in budget 2023 

10 Asset condition assessment and valuation of 
bridges and culverts 

Assets GIS 
Coordinator 

Ensure in budget 2024 

11. Ensure photographic evidence of existing 
condition is obtained for all paved and sealed 
roads to satisfy natural disaster funding criteria. 

Assets GIS 
Coordinator 

Equipment 
purchased. Need 
to implement 
survey, retrieve 
and store data. 

2023 

12. Develop individual Asset Management Plans 
with service levels included for each category of 
asset as deemed necessary by Council, 

Manager 
Infrastructure and 
Engineering 

Condition, asset 
life and 
depreciation 
information 
required. 

2024 -
2029 

13. Develop implementation plan for roll out of 
individual Asset Management Plans. 

Director 
Infrastructure, 
Development and 
Works. 

Timeline for AMP 
roll out. 

2023. 

14. Enable computer generated depreciation for 
majority of assets. 

Director 
Infrastructure, 
Development and 
Works and Chief 
Financial Officer. 

To satisfy audit 
recommendation. 

2024. 

15. Undertake external valuation of all buildings. Chief Financial 
Officer. 

Undertaken every 
three years 

2023. 

16. Undertake condition assessment of all buildings Director 
Infrastructure, 
Development and 
Works 

To enable 
renewal and 
depreciation 
calculations. 

2024 

17. Develop a policy for replacement of plant and 
fleet. 

Contracts and 
Procurement 
Manager. 

Develop policy. 2022. 

 

7.3 Monitoring and Review Procedures 

This AM Plan will be monitored during the annual budget planning process and revised if required to show any 
material changes in service levels, risks, forecast costs and proposed budgets as a result of budget decisions.  

The AM Plan will be monitored annually to ensure it represents the current service level, asset values, forecast 
operations, maintenance, renewals, acquisition and asset disposal costs and planned budgets. These forecast 
costs and proposed budget are incorporated into the Long-Term Financial Plan or will be incorporated into the 
Long-Term Financial Plan once completed. 
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The AM Plan has a maximum life of 4 years and is due for revision and updating by 31 October in the year 
following each West Wimmera Shire Council election. 

7.4 Performance Measures 

The effectiveness of this AM Plan can be measured in the following ways: 

◼ The degree to which the required forecast costs identified in this AM Plan are incorporated into the long-
term financial plan, 

◼ The degree to which the Improvement Plan is delivered. 

◼ The degree to which the existing and projected service levels and service consequences, risks and residual 
risks are incorporated into the Strategic Planning documents and associated plans, 

◼ The Asset Renewal Funding Ratio achieving the target. 



  
 
 
 

 
 
 

55 

 

8.0 REFERENCES 

◼ IPWEA, 2006, ‘International Infrastructure Management Manual’, Institute of Public Works Engineering 
Australasia, Sydney, www.ipwea.org/IIMM 

◼ IPWEA, 2015, 3rd edn., ‘International Infrastructure Management Manual’, Institute of Public Works 
Engineering Australasia, Sydney, www.ipwea.org/IIMM 

◼ IPWEA, 2008, ‘NAMS.PLUS Asset Management’, Institute of Public Works Engineering Australasia, Sydney, 
www.ipwea.org/namsplus. 

◼ IPWEA, 2015, 2nd edn., ‘Australian Infrastructure Financial Management Manual’, Institute of Public Works 
Engineering Australasia, Sydney, www.ipwea.org/AIFMM. 

◼ IPWEA, 2020 ‘International Infrastructure Financial Management Manual’, Institute of Public Works 
Engineering Australasia, Sydney  

◼ IPWEA, 2018, Practice Note 12.1, ‘Climate Change Impacts on the Useful Life of Assets’, Institute of Public 
Works Engineering Australasia, Sydney 

◼ IPWEA, 2012, Practice Note 6 Long-Term Financial Planning, Institute of Public Works Engineering 
Australasia, Sydney, https://www.ipwea.org/publications/ipweabookshop/practicenotes/pn6 

◼ IPWEA, 2014, Practice Note 8 – Levels of Service & Community Engagement, Institute of Public Works 
Engineering Australasia, Sydney, https://www.ipwea.org/publications/ipweabookshop/practicenotes/pn8  

◼ ISO, 2014, ISO 55000:2014, Overview, principles and terminology 

◼ ISO, 2018, ISO 31000:2018, Risk management – Guidelines 

◼ West Wimmera Shire Asset Management Strategy 

◼ West Wimmera Shire Asset Management Policy 

◼ West Wimmera Shire Council Plan 2021-2025 

 

 

 

http://www.ipwea.org/IIMM
http://www.ipwea.org/AIFMM
https://www.ipwea.org/publications/ipweabookshop/practicenotes/pn8


  
 
 
 

 
 
 

56 

 

9.0  APPENDICES 

Appendix A Comprehensive Income Statement (10years) 
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Appendix B Projected Balance Sheet (10 years) 
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Appendix C Cash Flow Statement (10 years) 
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Appendix D Renewal Forecast Summary 

 

 
 

 
 
D.1 – Renewal Forecast Assumptions and Source 
 
 
The renewal figures are extracted from the Long-Term Financial Plan but are based on the latest renewal 
modelling report provided by the Moloney Asset Management System. The report was provided October 2020 
after an on ground assessment at that time. 
 
 
 

     
 
 
D.2 Asset Renewals by Asset Class 
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Appendix E Asset Disposal Summary 

 
E.1 – Disposal Forecast  
 
The assets as listed were identified at the timing of development of the plan. Further items will be added as 
they are identified. 
 

Asset 
Reason for 

Disposal 
Timing Disposal Costs 

Operations & 
Maintenance 

Annual Savings 

Roach St, Kaniva, Water 
Tower  

Redundant 
and safety 
concerns 

2021 $50,000 (demolition 
and removal of 

debris) 

$1000 

Charam Hall, Charam  Surplus to 
Council 
needs 

2022              $4000 (legal 
costs) 

$3000 

. 
 


